



SkaFId Studio LLC  
889 N Douglas St, Ste 201  
El Segundo, CA 90245

Contact: Charles Sims  
charles@skafldstudio.com

# SkaFId Trailhead

ESUSD Partnership Implementation Plan

## IMPLEMENTATION PLAN

## Overview

SkaFId Trailhead is a portfolio-based career pathway program where high school students build employer-validated portfolios by solving real problems for local companies using AI. Students develop durable metacognitive skills — decomposition thinking, cross-domain pattern recognition, and responsible AI practices — that transfer across any tool or domain.

This plan outlines the implementation partnership between **SkaFId Studio LLC** and **El Segundo Unified School District** to pilot SkaFId Trailhead with 12 students over 12 months.

## Program at a Glance

| ELEMENT           | DETAIL                                               |
|-------------------|------------------------------------------------------|
| Students          | 12 in 1 cross-grade team (9th-12th)                  |
| Teacher Mentor    | 1 dedicated teacher mentor                           |
| Session Format    | Weekly 90-minute sessions                            |
| Employer Partners | 2-3 local companies (aerospace, tech)                |
| Curriculum        | SkaFId Ideation Methodology                          |
| Platform          | SkaFId Trailhead (AI-powered, COPPA/FERPA compliant) |
| Duration          | 12 months                                            |

## Responsibility Matrix

### What SkaFld Provides

- **SkaFld Trailhead Platform** — AI Coaching Engine, Portfolio Review System, Student Progression Tracking, Teacher Dashboard. Fully COPPA/FERPA compliant with enterprise SSO (Microsoft/Google).
- **Curriculum & Training** — Complete SkaFld Ideation Methodology curriculum for weekly 90-minute sessions. Teacher mentor training and ongoing support.
- **Employer Partnerships** — Recruitment and onboarding of 2-3 employer partners in El Segundo's aerospace/tech corridor for project briefs and portfolio review.
- **Program Management** — Day-to-day coordination, progress tracking, employer communications, quarterly portfolio review facilitation.
- **Assessment & Reporting** — Learning outcome tracking with disaggregated equity monitoring. Progress reports and year-end assessment.

### What ESUSD Provides

- **District Point of Contact** — A designated coordinator (CTE coordinator, assistant principal, or equivalent) to serve as the primary liaison between SkaFld and the district.
- **Facility Access** — A classroom or meeting space for weekly 90-minute sessions (after school or embedded in CTE block, TBD).
- **Teacher Mentor** — 1 teacher mentor to facilitate team sessions. SkaFld provides all training and curriculum materials; the teacher brings their knowledge of students and school culture.
- **Student Recruitment Support** — Help promoting the program to students and families, processing parental consent forms, and supporting equitable recruitment (targeting 50% female, 40% FRL, 30% first-generation).
- **Administrative Support** — Standard district approvals, data sharing agreements, and coordination with existing CTE or after-school programming.

## Implementation Timeline

### Phase 1: Foundation (Months 1-3)

| MONTH | SKAFLD ACTIONS                                                                                             | ESUSD ACTIONS                                                        |
|-------|------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------|
| 1     | Complete SkaFld Trailhead platform buildout; begin employer partner recruitment                            | Designate district point of contact; identify facility for sessions  |
| 2     | Finalize platform (AI Coaching Engine, Portfolio Review System, Teacher Dashboard); onboard first employer | Identify teacher mentor; begin internal communications about program |

| MONTH | SKAFLD ACTIONS                                                                             | ESUSD ACTIONS                                                                          |
|-------|--------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------|
|       | partners                                                                                   |                                                                                        |
| 3     | Platform ready for pilot; 2-3 employer partners signed; develop teacher training materials | Teacher mentor confirmed; facility reserved; student recruitment materials distributed |

### Month 3 Milestones:

- SkaFld Trailhead platform ready for pilot
- 2-3 signed employer partner commitments
- Teacher mentor identified and scheduled for training

## Phase 2: Launch (Months 4-6)

| MONTH | SKAFLD ACTIONS                                                                                   | ESUSD ACTIONS                                                                            |
|-------|--------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------|
| 4     | Conduct teacher mentor training; finalize student applications; configure platform for ESUSD SSO | Open student applications; support equitable recruitment; process parental consent forms |
| 5     | Form team of 12 students; assign employer project brief; launch weekly sessions                  | Students begin attending sessions; teacher mentor actively facilitating                  |
| 6     | First project cycle underway; mid-year progress report                                           | Ongoing facility and schedule support; feedback on program integration                   |

### Month 5 Milestone:

- Pilot launched: 12 students in 1 team

### Month 6 Milestone:

- Mid-year progress report completed

## Phase 3: Execution (Months 7-10)

| MONTH | SKAFLD ACTIONS                                                                    | ESUSD ACTIONS                                                           |
|-------|-----------------------------------------------------------------------------------|-------------------------------------------------------------------------|
| 7-8   | First project deliverables completed and submitted to employers                   | Teacher mentor supports student presentations                           |
| 9     | First employer portfolio review panel — all 12 students receive employer feedback | Facilitate student participation in review panel                        |
| 10    | Second project cycle launched with new employer briefs                            | Continue session support; share early outcomes with district leadership |

### Month 9 Milestone:

- First employer portfolio review cycle completed

## Phase 4: Validation (Months 11-12)

| MONTH | SKAFLD ACTIONS                                                                | ESUSD ACTIONS                                                       |
|-------|-------------------------------------------------------------------------------|---------------------------------------------------------------------|
| 11    | Facilitate micro-internship placements (3+ students); second portfolio review | Support work-based learning logistics (permissions, scheduling)     |
| 12    | Year-end assessment; outcomes report; Year 2 expansion planning               | Joint review of outcomes; discuss Year 2 continuation and expansion |

#### Month 11 Milestone:

- 3+ micro-internship placements

#### Month 12 Milestone:

- Year-end report with outcomes and Year 2 plan

### Immediate Next Steps (April 2026)

| # | ACTION                                               | OWNER                      | TARGET DATE      |
|---|------------------------------------------------------|----------------------------|------------------|
| 1 | Schedule 30-minute partnership kickoff call          | Charles Sims / Dr. Johnson | Week of April 13 |
| 2 | Designate ESUSD point of contact                     | Dr. Johnson                | April 18         |
| 3 | Identify facility for weekly sessions                | ESUSD Point of Contact     | April 25         |
| 4 | Share teacher mentor criteria and identify candidate | SkaFld + ESUSD             | May 2            |
| 5 | Execute data sharing / partnership agreement         | Both parties               | May 9            |

### Equity Commitments

SkaFld Trailhead is designed for equitable access. Recruitment and team formation will target:

- **50% female / 50% male** participation
- **40% Free/Reduced Lunch** eligible students
- **30% first-generation** college-bound students

All platform features are built with accessibility in mind, and the cross-grade team model (12th graders mentoring 10th graders, 11th graders mentoring 9th graders) ensures peer support structures are embedded from day one.

## Key Contacts

---

### SkaFld Studio LLC

| NAME            | ROLE                    | EMAIL                     |
|-----------------|-------------------------|---------------------------|
| Charles Sims    | Project Director        | charles@skafldstudio.com  |
| Keith Coleman   | Strategy & Partnerships | keith@skafldstudio.com    |
| Mike Belloli    | Technology & Operations | mike@skafldstudio.com     |
| Danielle Joseph | Chief of Staff          | danielle@skafldstudio.com |

### El Segundo Unified School District

| NAME              | ROLE                      | EMAIL             |
|-------------------|---------------------------|-------------------|
| Dr. Jason Johnson | Superintendent            | jjohnson@esud.net |
| TBD               | District Point of Contact | TBD               |

---

*SkaFld Studio LLC — 889 N Douglas St, Suite 201, El Segundo, CA 90245*